

BohdiAI

The Remaining Build Phases

Phase 2 through Phase 6 — everything left between today and open beta. Drawn directly from *Full-Plan.md*, the operative plan document. Checkbox state reflects the plan as of the end of Session 74.

As of: 18 July 2026 | Last session: 74 | Tests: 976 passing

Where the build stands today

Phase 0	Foundation and cleanup	Complete
Phase 1	Family layer wiring	Complete
Phase 2	Onboarding creates real, complete storefronts	Not started
Phase 3	Editor Door 1 — change mood	Built, not signed off
Phase 4	Editor Door 2 — use my own colors	Not started
Phase 5	Editor Door 3 — add products	Not started
Phase 6	Pre-beta hardening	Not started

The two goals every phase serves

1. Onboarding creates a real, complete storefront. A maker who runs onboarding gets a fully painted, family-styled, content-complete site. No placeholder shells, no sample labels, no hardcoded fallbacks.

2. The editor is fully functional. All three doors — try another mood, use my own colors, add my products — working end to end on a real test tenant.

Onboarding creates real, complete storefronts

TOP PRIORITY 1

Prove the first top-priority goal. A maker who runs onboarding gets a full, complete, family-styled site.

2.1 Onboarding runs for every family

- ☐ Run onboarding six times — once per family, a different niche each
- ☐ Every section renders correctly, every treatment, every fallback string coming from the defaults map
- ☐ Screenshot each build for the record, stored in *Project-Docs/family-build-evidence/*

2.2 Fix everything the runs surface

- ☐ Bugs, gaps and weird content — all fixed in this phase, not deferred
- ☐ Missing content fields the copywriter isn't authoring get added to the prompt and schema
- ☐ Any family that doesn't visually distinguish enough — revisit its paint and stack

2.3 Content completeness verification

- ☐ Every section, every treatment, every family carries real authored content
- ☐ No section renders empty or as a shell
- ☐ No fallback strings hit — they are a safety net, not a norm

2.4 Live-test on Sheri's store

- ☐ Sheri's store is the strong-brand stress test — deep purple and neon rainbow maximalism
- ☐ Onboarding produces a build that respects her brand energy
- ☐ Alex confirms visually

Definition of done

- Six family builds documented with screenshots
- Zero rendering gaps
- Sheri's rebuild successful and respecting her real brand
- Alex signs off on “onboarding creates a real, complete storefront”

Editor Door 1 — change mood

TOP PRIORITY 2, PART 1 — BUILT, AWAITING SIGN-OFF

A maker can try another mood after onboarding and see their exact content re-rendered under a different family.

Status. Built and live-tested on Lenticular Lumens in Session 69. The editor ships at the website page of the dashboard; the look-commit action swaps in place; it is feature-flagged and always on in development. Session 74 added the Preview and Publish button model. What remains is Sheri's store and Alex's formal sign-off.

3.1 Design

- ☒ Full implementation plan for door 1

- [x] Split-screen layout — controls left, live scrollable real site right
- [x] Six mood radio buttons
- [x] Full style-sheet preview per mood — palette and real fonts together, not a color chip
- [x] Commit action persisting the mood and skin change, with a one-click revert

3.2 Build

- [x] Pure renderer re-skin — no AI, no regeneration
- [x] Re-render the same content under a different family key
- [x] Instant, no build time

3.3 Live-test

- [] Sheri's store — try every family, verify her content flows into each
- [x] Alex confirms visually — Lenticular Lumens, Session 69

Definition of done

- [x] Editor door 1 available in the dashboard
- [x] Live-tested on a real store with real content
- [x] Reversible
- [] Alex signs off — pending, Sheri's store still to try

Editor Door 2 — use my own colors

TOP PRIORITY 2, PART 2

The maker can apply their own brand colors, safely.

4.0 Open decisions

- ☐ Does color decouple from family paint, or does the family always paint?
- ☐ Do the maker's colors take over, or blend with the family palette?

4.1 Design

- ☐ Decide the color-versus-family model with Alex
- ☐ Design the door — split-screen like door 1

4.2 Build

- ☐ Reinstall the Material color utilities package — removed in Phase 0 as unused, earns its place here
- ☐ Derive a balanced palette from the maker's colors — never raw slot assignment, which is the Wix-slop trap
- ☐ Honor “you can't break your site”

4.3 Live-test on Sheri

- ☐ Her deep purple and neon rainbow is the stress case

Definition of done

- Editor door 2 available in the dashboard
- Sheri can apply her real colors
- Alex signs off

Editor Door 3 — add products and listings

TOP PRIORITY 2, PART 3

The maker can manage their real catalog.

5.1 Listings CRUD

- ☐ Add, edit and archive products and digital products
- ☐ Seller-defined variations — the maker names their own fields, Etsy-style
- ☐ Pricing and inventory

5.2 Photos with Claude Vision auto-fill

- ☐ Upload a photo, Vision generates a suggested title, description and price
- ☐ The maker edits and commits

5.3 Collections management

- ☐ Create, edit and assign products
- ☐ Featured image per collection

5.4 Post-onboarding logo upload

[] Upload a logo, re-run brand color extraction, optional accent update

Definition of done

- Editor door 3 available in the dashboard
- End-to-end tested — a maker adds a product, edits it, assigns it to a collection
- Alex signs off

Pre-beta hardening

THE GATE BEFORE ANY REAL SIGNUP OPENS

Every audit finding not landed in Phases 0 through 5 lives here. This happens before beta signups open — not sooner.

6.1 Security and auth

- ☐ Rate limiter rebuilt — atomic counter, fails closed on a database error, trusts only the Cloudflare-provided identifier
- ☐ Reset the per-window maximum from 20 to the real launch number
- ☐ Authentication guard on the onboarding start and generate endpoints
- ☒ Admin Try-On retired — the whole feature was deleted in Session 70, so its two gating items no longer apply
- ☐ Fix the auth callback open redirect — accept only destinations starting with a single slash
- ☐ Fix the Vercel origin bypass — require a Cloudflare shared-secret header or a matching bohdi.ai host
- ☐ Confine auth cookies to the app subdomain; bounce sign-in on tenant subdomains
- ☐ Add rate limits to the contact, notify-interest, waitlist and waitlist-resend endpoints
- ☐ Add onboarding idempotency — check subdomain existence before creating a build
- ☐ Validate subdomain shape at the API and add a database check constraint
- ☐ Add a user column to the builds table and filter the build-status endpoint by owner
- ☐ Confirm route — stop leaking “at least one confirmed” via the fallback query

6.2 Payments

- ☐ Decide the Stripe mechanism that keeps us out of the money flow — Stripe's “Connect” naming versus the actual custody model still needs reconciling
- ☐ Build online checkout end to end
- ☐ Webhook handling with idempotency via a processed-events table
- ☐ Test on a real maker Stripe account

6.3 Custom domains

- ☐ Stand up Cloudflare for SaaS
- ☐ Prove it end to end with one real external domain — the certificate issues, auto-renews, and serves over HTTPS through the Vercel origin

6.4 Observability

- ☐ Install and initialize Sentry with a DSN, environment and release
- ☐ Install and initialize PostHog, client and server
- ☐ Or — remove both from the environment schema and update the privacy policy to match

6.5 AI robustness

- ☐ Reduce copywriter and graphic-artist retries from four to two — four times ninety seconds exceeds the route's five-minute ceiling
- ☐ Per-stage timeout budget audit — the sum stays under 290 seconds even under retry

6.6 Founder invite flow

- [] Founder-admin approval creates a comped account and sends a set-password email invite
- [] The comp flag on the account bypasses the card-required trial

6.7 Texture and wallpaper library — decide before launch

Niche-writer-curated textures are abandoned. The per-niche blend path is unproven — kept in the tree, endorsed by nothing. What did ship: the maker can keep or mute the family wallpaper and dial its strength, and that choice now saves. The direction still to evaluate is one hand-curated, tested texture library available to every family from the editor, plus niche-specific wallpaper images the maker can choose. Timing is undecided and most likely post-launch. This item is the gate to discuss it before launching.

Definition of done

- Every security finding fixed
- Payment integration works end to end
- Custom domain proven with a real external domain
- Sentry and PostHog live, or removed from the schema and the privacy policy
- Alex signs off before beta opens

Explicitly not in these phases

Revisited only when the two top-priority goals are proven live.

- Multi-tier pricing — freemium, basic, pro
- Pure service-trade niches and the Doer-specific UI — booking calendars, availability
- AI Image Studio — background removal, photo enhancement, lifestyle mockups
- Full Market Mode mobile UI — log-a-sale is in Phase 5, the full booth UI is later
- Migration tools — CSV import for Shopify, Etsy and Square
- Customer accounts on storefronts
- Reviews tied to verified purchases
- Gift cards
- Promos and discount codes
- Messages and the customer inbox
- A blog at bohdi.ai.com

Running rules across every phase

- Bohdi authors content only. Structure, nav, sections and treatments come from the family renderer, never from Bohdi.
- Mood is public, family is internal. Public copy always says mood.
- No hardcoded English in the renderer, no inline styles, no shortcuts.
- Tests are part of done. No feature is complete without them.
- Ship complete, not partial. Code, tests, types and verification before “done.”
- No live-site fixes yet. Beta signups are not open; security and infrastructure live in Phase 6.
- Every session updates the Full Plan checkboxes as work lands. The plan and reality do not drift.

Source: *Project-Docs/Full-Plan.md* — the operative plan document. If this PDF and the plan ever disagree, the plan wins.